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MONDAY, 1700 HOURS, 11/04/°1.

TWENTY-FOUR HOUR SECURITY CONTINUES.

PERSONNEL ONSITE:

WEATHER: CILOUDY, TEMPS LOW 40°'S.

ESTIMATED COSTS TO DATE:

CURRENT
EPA (DIRECT) $ 9,270
EPA (INDIRECT) 16,686
TAT 34,542
ERCS 122,271
NAREL (CNES)
EMSL
" SCA
ARMY COE
UNALLOCATED
TOTAL $182,769

FURNITURE BUSINESS.
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ERCS CONTINUED DISMANTLING WOOD SHELVING FROM THE

-WAREHOUSE.

EPA-1l, TAT-2, ERCS-10.
OSC LEE IN OFFICE PERFORMING SITE RELATED DUTIES.

(COB 11/02/91)

CEILING

$ 80,000
120,000
55,000

* 175,000
€ 400,000
# 3,590
& 6,880
+ 26,500
197,630

$1,064,600

ERCS CEILING INCREASED BY $50,000 11/04/91.
CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR SURVEY
AND SAMPLING.
ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY
CONTRACTED FOR DRIVING SCANNER VAN.
SANDY COHEN AND ASSOCIATES CONTRACTED TO ASSIST WITH
SCANNER VAN.
ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF

TAT SCREENED WOOD FOR RADIOACTIVITY.
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READINGS ABOVE BACKGROUND.

B. TWO ROLLOFF BOXES OF WOOD SHELVING AND DEBRIS REMOVED
FROM WAREHOUSE. TOTAL WEIGHT 6.23 TONS.

C. TWO PAINT SPRAYERS RETURNED TO RENTAL STORE.

D. REGIONAL RAIL OPERATIONS IN PHILADELPHIA CONTACTED
ABOUT SCHEDULED WORK ALONG RAIL LINE WEEK OF 11/11/¢1.

E. IOCAL TELEVISION CAMERA (KYW) VIDEOTAPED VARIOUS SITE
OPERATIONS THIS DATE. :

III. FUTURE ACTIONS:

A, EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE
‘AS NECESSARY. , o

B. SCANNER VAN FROM LAS VEGAS, NEVADA, DUE TO ARRIVE IN

- AREA 11/04/91 AT 1800 HOURS.

c. ERCS TO CONTINUE PAINTING INTERIOR OF WAREHOUSE,
DISMANTLING SHELVES, AND REMOVING OTHER NON-RADIOACTIVE
DEBRIS FROM SITE. -

D. ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED
ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133
AUSTIN AVENUE.

E. ELECTRIC POWER AND TELEPHONE LINES FOR MOBILE COMMAND
POST TO BE SET UP WEEK OF 11/04/91.

F. REPRESENTATIVE FROM REGIONAL RAIL OPERATIONS TO BE ON
SITE 11/05/91 TO DISCUSS ACCESS TO PROPERTY ALONG RAIL

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA
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